
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/07/2004

ESTIMATE SUMMARY 11:58:51

CONTID: C12966 ESTIMATE NO: 0003 PROG 2002

PCN: 12966-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GUN CLUB RD. - S. PERCENT TIME:

PROJECT NO: STA 0131-041

GUN CLUB RD. - S.

NAME OF ROAD: 013A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 12/07/2004 DATE TIME STARTED 09/20/2004

P.O. BOX 580 DATE LET 07/01/2004 DATE WORK BEGAN 09/20/2004

DATE AWARDED 07/06/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/22/2004 DATE ACCEPTED

RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 09/20/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,791,142.35 PARTICIPATING $ $ 372,178.55

AWARD PROJECT AMT: 2,675,014.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-12,647.26

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,705.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.19

43.5 TIME ALLOW:

ORIG TIME ALLOW:

160 WORK DAYS

WORK DAYS150

26.64%

2,047,617.80

372,178.55

359,531.29

354,826.11

$

$

$

$

743,524.55

0.00

743,524.55

14,416.56

757,941.11

-7,701.21

0.00

750,239.90

0.00

AMOUNT DUE 750,239.90 354,826.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 354,826.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12966-BID ESTIMATE RUN 12/07/2004

PROJECT: STA 0131-041 ESTIMATE NO: 0003 11:58:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 28.000 0.000

EACH 11.000 7,700.00

700.00000 11.000 7,700.00

202-00033

0010 REMOVAL OF DELINEATOR 82.000 0.000

EACH 0.000 0.00

7.00000 0.000 0.00

202-00090

0015 REMOVAL OF ASPHALT MAT (PLANING) 360.000 0.000

SY 0.000 0.00

10.00000 0.000 0.00

202-00240

0020 REMOVAL OF GROUND SIGN 23.000 7.000

EACH 0.000 0.00

60.00000 7.000 420.00

202-00810

0025 *REMOVAL OF FENCE 26,099.000 17,791.000

LF 6,000.000 2,400.00

0.40000 23,791.000 9,516.40

202-01000

0030 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 101,518.000 28,000.000

CY 44,757.900 201,410.55

4.50000 72,757.900 327,410.55

203-00010

0035 BLADING 80.000 1.000

HOUR 2.000 180.00

90.00000 3.000 270.00

203-01500

0040 STRUCTURE EXCAVATION 1,112.000 0.000

CY 498.100 5,977.20

12.00000 498.100 5,977.20

206-00000

0045 TOPSOIL 6,955.000 1,949.000

CY 1,528.000 7,640.00

5.00000 3,477.000 17,385.00

207-00205

0050 EROSION LOG (SPECIAL) 3,770.000 0.000

LF 120.000 600.00

5.00000 120.000 600.00

208-00006

0050 MATERIAL ALLOWANCE EROSION LOGS 3,770.000

LF -120.000 -181.20

1.51000 3,650.000 5,511.50
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PCN: 12966-BID ESTIMATE RUN 12/07/2004

PROJECT: STA 0131-041 ESTIMATE NO: 0003 11:58:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

208-00200

0060 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 31,294.000 0.000

GAL 0.000 0.00

0.50000 0.000 0.00

209-00600

0065 *RESET GATE 6.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

210-01011

0070 *SEEDING (NATIVE) 30.800 0.000

ACRE 0.000 0.00

220.00000 0.000 0.00

212-00006

0075 *MULCHING (WEED FREE STRAW) 30.800 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

213-00004

0080 *MULCH TACKIFIER 4,620.000 0.000

LB 0.000 0.00

1.70000 0.000 0.00

213-00061

0085 AGGREGATE BASE COURSE (CLASS 3) 46,402.000 0.000

TON 0.000 0.00

9.00000 0.000 0.00

304-03000

0090 AGGREGATE BASE COURSE (CLASS 5)(SPECIAL) 528.000 15.000

TON 513.000 6,156.00

12.00000 528.000 6,336.00

304-05009

0095 AGGREGATE BASE COURSE (CLASS 6) 13,579.000 0.000

TON 0.000 0.00

12.00000 0.000 0.00

304-06000

0100 PROCESS ASPHALT MAT FOR BASE COURSE 37,424.000 0.000

SY 0.000 0.00

1.30000 0.000 0.00

310-00400

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 266.000 0.000

TON 167.450 16,745.00

100.00000 167.450 16,745.00

403-00720
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PCN: 12966-BID ESTIMATE RUN 12/07/2004

PROJECT: STA 0131-041 ESTIMATE NO: 0003 11:58:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 15,963.000 0.000

TON 0.000 0.00

25.00000 0.000 0.00

403-34701

0115 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 428.000 0.000

TON 0.000 0.00

263.00000 0.000 0.00

411-03342

0120 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 563.000 0.000

TON 0.000 0.00

210.00000 0.000 0.00

411-03352

0125 EMULSIFIED ASPHALT (SLOW-SETTING) 3,119.000 0.000

GAL 0.000 0.00

1.25000 0.000 0.00

411-10255

0130 *END POST 31.000 17.000

EACH 14.000 1,260.00

90.00000 31.000 2,790.00

607-00005

0135 *CORNER AND LINE BRACE POST 80.000 15.000

EACH 35.000 4,375.00

125.00000 50.000 6,250.00

607-00010

0140 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 6,147.000 940.000

LF 0.000 0.00

2.00000 940.000 1,880.00

607-01100

0145 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 19,509.000 5,783.000

LF 3,554.000 7,818.80

2.20000 9,337.000 20,541.40

607-11300

0150 *16 FOOT GATE (SPECIAL) 2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

607-60117

0155 24 FOOT CATTLE GUARD 1.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

611-00024

0160 *DELINEATOR (TYPE I) 126.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001
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PCN: 12966-BID ESTIMATE RUN 12/07/2004

PROJECT: STA 0131-041 ESTIMATE NO: 0003 11:58:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *SIGN PANEL (CLASS I) 123.000 0.000

SF 0.000 0.00

12.00000 0.000 0.00

614-00011

0170 *STEEL SIGN POST (U-2) 30.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

614-00200

0175 *STEEL SIGN POST (2 INCH ROUND) 162.000 0.000

LF 0.000 0.00

14.00000 0.000 0.00

614-01502

0180 18 INCH CULVERT PIPE 206.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

617-00018

0180 MATERIAL ALLOWANCE CMP 206.000

LF 0.000 0.00

13.67000 206.000 2,816.02

0185 24 INCH CULVERT PIPE 2,206.000 520.000

LF 750.000 41,250.00

55.00000 1,270.000 69,850.00

617-00024

0185 MATERIAL ALLOWANCE CMP 726.000

LF -726.000 -7,819.02

10.77000 0.000 0.00

0190 36 INCH CULVERT PIPE 416.000 120.000

LF 148.000 9,620.00

65.00000 268.000 17,420.00

617-00036

0190 MATERIAL ALLOWANCE CMP 296.000

LF -148.000 -2,587.04

17.48000 148.000 2,587.04

0195 48 INCH CULVERT PIPE 276.000 60.000

LF 80.000 7,200.00

90.00000 140.000 12,600.00

617-00048

0195 MATERIAL ALLOWANCE CMP ON PROJCT 216.000

LF -80.000 -2,060.00

25.75000 136.000 3,502.00
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PCN: 12966-BID ESTIMATE RUN 12/07/2004

PROJECT: STA 0131-041 ESTIMATE NO: 0003 11:58:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *CONSTRUCTION SURVEYING 1.000 0.650

L S 0.000 0.00

65,000.00000 0.650 42,250.00

625-00000

0205 *MOBILIZATION 1.000 0.500

L S 0.100 17,500.00

175,000.00000 0.600 105,000.00

626-00000

0210 *EPOXY PAVEMENT MARKING 159.000 0.000

GAL 0.000 0.00

60.00000 0.000 0.00

627-00005

0215 *FLAGGING 8,000.000 432.500

HOUR 838.500 13,416.00

16.00000 1,271.000 20,336.00

630-00000

0220 *TRAFFIC CONTROL INSPECTION 45.000 2.000

DAY 12.000 1,980.00

165.00000 14.000 2,310.00

630-00007

0225 *TRAFFIC CONTROL MANAGEMENT 150.000 12.000

DAY 19.500 9,750.00

500.00000 31.500 15,750.00

630-00012

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 3.000

EACH 0.000 0.00

44.00000 3.000 132.00

630-80341

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 11.000

EACH 0.000 0.00

65.00000 11.000 715.00

630-80342

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

90.00000 4.000 360.00

630-80343

0245 *DRUM CHANNELIZING DEVICE 200.000 44.000

EACH 0.000 0.00

45.00000 44.000 1,980.00

630-80360

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80363
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PCN: 12966-BID ESTIMATE RUN 12/07/2004

PROJECT: STA 0131-041 ESTIMATE NO: 0003 11:58:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *TRAFFIC CONE 100.000 50.000

EACH 0.000 0.00

6.00000 50.000 300.00

630-80380

0260 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0265 F/A ON-THE-JOB TRAINEE 512.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0270 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0275 F/A QUALITY INCENTIVE PAYMENT 46,950.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0280 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0300 CONST SURVEYING (HOUR) ADDED ITEM SURVEYING (HOUR) CO 
#2

92.000 0.000

HOUR 92.000 9,200.00

100.00000 92.000 9,200.00

625-00001

CAT 0200 $359,531.29 736,441.11CURRENT AMT 2,769,642.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0285 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002

0290 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012

0295 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

CAT 0400 $0.00 21,500.00CURRENT AMT 21,500.00 $$

PROJECT TOTAL 359,531.29 $ 757,941.11CURRENT AMT 2,791,142.35 $$


